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Project Information 

 
 
 

 
Project Milestones (as of August 02) 
 

 Design and Development Std’s - Mar ’02   (Complete) 
 Preliminary Data Conversion - Jul ’02   (Complete) 
 Development   
• Modifications to Existing Systems - (Complete) 
• Modifications to Interfaces - (Complete) 
• Oracle Financial Systems Customizations - (Complete) 
• Reports - Nov ’02 - (In Progress) 
 User Procedures and Documentation - Sep ’02   (Complete) 
 System Testing - Feb ’03 - (In Progress) 
 User Training - Feb ‘03 
 System Cutover - Mar ‘03 

 
 

 
 
 

FAQs Project Milestones Key Project 
Documentation 

Status Reports 

 

https://bss-pmprd.fnal.gov/wh/docs/projects/a0003/FAQs%5FPage%2Epdf
https://bss-pmprd.fnal.gov/wh/docs/projects/a0003/Milestones%5FPage%2Epdf
https://bss-pmprd.fnal.gov/wh/docs/projects/a0003/Key%5FProject%5FDocumentation%2Epdf
https://bss-pmprd.fnal.gov/wh/docs/projects/a0003/Key%5FProject%5FDocumentation%2Epdf
https://bss-pmprd.fnal.gov/wh/docs/projects/a0003/Project%5FStatus%2Epdf
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